

**LITTLETON INDUSTRIAL DEVELOPMENT CORP.  
CULVERT REPLACEMENT/WATER SEWER EXTENSION  
LITTLETON, NEW HAMPSHIRE**

**ADDENDUM #1**

DATE: MAY 6, 2025  
TO: PLAN HOLDERS

This ADDENDUM #1 shall become part of the Bidding Documents and Contract Documents for the above referenced project. BIDDERS, please acknowledge receipt of this ADDENDUM #1 on the BID FORM (Page 1). This ADDENDUM #1 consists of **1 page** in total.

1. Clarifications:

- a. **BIDDERS have inquired about whether the access gate can be removed. The access gate will need to be removed for the installation of the box culvert and associated headwalls and roadway work. *BIDDER shall be responsible for communication with the Engineer and Town of Littleton/LIDC for coordination of gate removal and site security prior to removal of gate.***
- b. **BIDDERS have inquired about how often the storage site will be used by the Town of Littleton during construction, and if there needs to be temporary access built while the box culvert is being installed. *BIDDER shall be responsible for communication with the Engineer and Town of Littleton/LIDC for coordination of access on an as needed basis. BIDDER shall advise Town of Littleton/LIDC at least 48 hours prior to commencement of culvert removal/replacement. Town of Littleton/LIDC understand that access will be unavailable for an estimated four (4) weeks once culvert removal/replacement commences.***
- c. **BIDDERS have inquired about CAD file availability. *A deliverable file can be provided upon request.***
- d. **BIDDERS have inquired whether the centerline of the proposed driveway will be staked out. *Unclear if Engineer is contracted to provide this service or if it is on BIDDER. If BIDDER to complete construction staking, a CAD file will be provided by Engineer.***
- e. **BIDDERS have inquired about an Engineer's Estimate. *The bid tab has been completed per the quantities stated in the Bid Schedule. Pricing has not been obtained for the concrete box culvert and headwalls, but the remainder of the work has been estimated to be approximately \$300,000 to complete.***
- f. **BIDDERS have inquired about the proposed schedule. *Assumption is that lead time of box culvert will dictate the project schedule. Assumption is that construction would begin and end this year, pending the lead time.***

**End of Addendum #1**